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ESTIMATE RUN 06/29/2001

ESTIMATE SUMMARY 12:53:07

CONTID: C91044         ESTIMATE NO: 0019 PROG 1991

PCN: 91044-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH24 S.W. OF LIMON PERCENT TIME:

PROJECT NO: FC-NH(CX) 024-3(036)          

SH24 S.W. OF LIMON

NAME OF ROAD: SH 24

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/26/2001 DATE TIME STARTED 11/17/1999

7353 S. EAGLE STREET DATE LET 10/21/1999 DATE WORK BEGAN 11/17/1999

 DATE AWARDED 10/28/1999 DATE TIME STOPPED 08/09/2001

 DATE CONTRACT EXECUTED 10/28/1999 DATE ACCEPTED 08/09/2001

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 11/17/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,246,669.24 PARTICIPATING $ $ 375,721.80

AWARD PROJECT AMT: 6,018,174.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.80

WORK DAYS

WORK DAYS

97.50%

181,412.18

375,721.80

375,721.80

375,721.80

$

$

$

$

7,065,257.06

0.00

7,065,257.06

0.00

7,065,257.06

-90,272.61

90,272.61

7,065,257.06

0.00

AMOUNT DUE 7,065,257.06 375,721.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 375,721.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ELBERT

217.0 TIME ALLOW: 250

ORIG TIME ALLOW: 200
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

157,138.07000 157,138.071.000

0.00

0010 REMOVAL OF PIPE 189.000

0.000

202-00035  
 

189.000

LF  

15.42000 2,914.38189.000

0.00

0015 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

161.68000 323.362.000

0.00

0020 *REMOVAL OF DELINEATOR 100.000

0.000

202-00090  
 

100.000

EACH

3.35000 335.00100.000

0.00

0022 REM CONC PAVEMENT CMO #2 63.000

0.000

202-00210  
 

63.000

SY  

135.00000 8,505.0063.000

0.00

0025 REMOVAL OF ASPHALT MAT 5,812.000

0.000

202-00220  
 

5,812.000

SY  

3.82000 22,201.845,812.000

0.00

0027 REM ASPHALT MAT (PLANING) CMO #4 0.000

17,417.000

202-00240  
 

17,417.000

SY  

1.95000 33,963.1517,417.000

33,963.15

0030 *REMOVAL OF PAVEMENT MARKING CMO #4 3,974.000

0.000

202-00250  
 

3,974.000

SF  

1.67000 6,636.583,974.000

0.00

0035 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,827.92000 11,827.921.000

0.00

0040 *REMOVAL OF GROUND SIGN 86.000

0.000

202-00810  
 

88.000

EACH

16.65000 1,431.9086.000

0.00

0045 *REMOVAL OF FLASHING BEACON 1.000

0.000

202-00825  
 

1.000

EACH

103.50000 103.501.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF FENCE CMO #4 8,103.000

0.000

202-01000  
 

10,483.000

LF  

0.26000 2,106.788,103.000

0.00

0055 *REMOVAL OF ROAD CLOSURE GATE 2.000

0.000

202-01030  
 

2.000

EACH

129.38000 258.762.000

0.00

0057 ABANDON WELL CMO #4 1.000

0.000

202-04100  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0060 *SANDBLASTING 9,776.000

0.000

202-05150  
 

9,776.000

SF  

0.78000 7,625.289,776.000

0.00

0065 *OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

42,749.10000 42,749.101.000

0.00

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #4 342,953.000

0.000

203-00060  
 

349,952.000

CY  

2.56000 877,959.68342,953.000

0.00

0075 MUCK EXCAVATION 1,111.000

0.000

203-00100  
 

1,111.000

CY  

3.68000 4,088.481,111.000

0.00

0080 BLADING 2.000

24.000

203-01500  
 

26.000

HOUR

120.98000 3,145.4826.000

2,903.52

0085 DOZING (LANDSCAPING) 20.000

0.000

203-01555  
 

20.000

HOUR

113.27000 2,265.4020.000

0.00

0090 COMBINATION LOADER 0.000

0.000

203-01594  
 

0.000

HOUR

87.53000 0.000.000

0.00

0091 POTHOLING MCR LINE #1 18.000

0.000

203-01597  
 

18.000

HOUR

150.00000 2,700.0018.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 STRUCTURE EXCAVATION CMO #4 2,141.000

0.000

206-00000  
 

2,141.000

CY  

2.58000 5,523.782,141.000

0.00

0100 STRUCTURE BACKFILL (FLOW-FILL) CMO #4 515.000

0.000

206-00065  
 

515.000

CY  

79.77000 41,081.55515.000

0.00

0105 STRUCTURE BACKFILL (CLASS 2) CMO #4 833.000

0.000

206-00200  
 

833.000

CY  

4.83000 4,023.39833.000

0.00

0110 TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

62.94000 0.000.000

0.00

0115 EROSION BALES (WEED FREE) 26.000

0.000

208-00011  
 

51.000

EACH

11.15000 289.9026.000

0.00

0120 SILT FENCE 700.000

0.000

208-00020  
 

700.000

LF  

1.75000 1,225.00700.000

0.00

0125 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,453.00000 2,453.001.000

0.00

0130 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

0.000

EACH

154.43000 0.000.000

0.00

0132 RES LIGHT STANDARD MCR LINE #11 2.000

0.000

210-00750  
 

2.000

EACH

990.00000 1,980.002.000

0.00

0135 *RESET GROUND SIGN 1.000

2.000

210-00810  
 

3.000

EACH

337.85000 1,013.553.000

675.70

0136 RES GROUND SIGN MCR LINE #12 14.000

0.000

210-00810  
 

15.000

EACH

150.00000 2,100.0014.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 MODIFY STRUCTURE 0.000

0.000

210-04025  
 

0.000

EACH

5,575.00000 0.000.000

0.00

0145 *SEEDING (NATIVE) CMO #4 36.700

0.000

212-00006  
 

68.500

ACRE

698.63000 25,639.7236.700

0.00

0150 *SEEDING (WETLANDS) 0.000

0.500

212-00028  
 

0.500

ACRE

1,366.20000 683.100.500

683.10

0155 *MULCHING (WEED FREE) CMO #4 36.700

0.500

213-00003  
 

69.000

ACRE

434.70000 16,170.8437.200

217.35

0160 *MULCH TACKIFIER CMO #4 7,340.000

0.000

213-00061  
 

13,700.000

LB  

1.27000 9,321.807,340.000

0.00

0165 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 30.000

0.000

214-00350  
 

30.000

EACH

51.75000 1,552.5030.000

0.00

0170 *PERENNIALS (2.25 INCH POT) 0.000

100.000

214-00905  
 

100.000

EACH

8.75000 875.00100.000

875.00

0175 *SOIL RETENTION BLANKET (SPECIAL) 3,011.000

897.000

216-00030  
 

3,908.000

SY  

1.66000 6,487.283,908.000

1,489.02

0180 *ENVIRONMENTAL HEALTH AND SAFETY 0.900

0.100

250-00100  
 

1.000

L S 

3,437.24000 3,437.241.000

343.72

0185 *HEALTH AND SAFETY OFFICER 43.500

0.500

250-00110  
 

44.000

HOUR

85.33000 3,754.5244.000

42.67

0190 *MATERIAL SAMPLING AND DELIVERY 4.000

0.000

250-00120  
 

4.000

EACH

113.73000 454.924.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

293.25000 0.000.000

0.00

0200 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

861.90000 0.000.000

0.00

0205 RECONDITIONING 85.000

0.000

306-01000  
 

85.000

SY  

12.72000 1,081.2085.000

0.00

0210 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
64-22) CMO #4

11,783.160

5,673.490

403-32354  
 

17,477.920

TON 

45.02000 785,898.3817,456.650

255,420.52

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,800.000

1,660.000

411-10255  
 

3,460.000

GAL 

2.07000 7,162.203,460.000

3,436.20

0220 *CONCRETE PAVEMENT (9 INCH) 35,121.000

0.000

412-00900  
 

35,121.000

SY  

33.28000 1,168,826.8835,121.000

0.00

0225 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

476.000

420-00100  
 

476.000

SY  

1.59000 756.84476.000

756.84

0230 RIPRAP (9 INCH) 26.000

0.000

506-00209  
 

26.000

CY  

73.08000 1,900.0826.000

0.00

0235 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

0.000

CY  

508.85000 0.000.000

0.00

0240 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

22.110

507-00400  
 

22.110

TON 

103.50000 2,288.3922.110

2,288.39

0245 CONCRETE CLASS D (BOX CULVERT) 41.690

0.000

601-03030  
 

41.700

CY  

353.48000 14,736.5841.690

0.00



CONTID: C91044         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0246 CONC CL D (MISC) MCR LINE #3 43.700

0.000

601-03020  
 

43.700

CY  

315.02000 13,766.3743.700

0.00

0247 CONC CL D (SLAB) CMO #2 21.000

0.000

601-03060  
 

21.000

CY  

474.00000 9,954.0021.000

0.00

0248 CONC CL D (BOX) CMO #4 195.800

0.000

601-03030  
 

195.800

CY  

323.00000 63,243.40195.800

0.00

0250 *REINFORCING STEEL CMO #4 39,643.000

0.000

602-00000  
 

39,643.000

LB  

0.45000 17,839.3539,643.000

0.00

0255 3 INCH PLASTIC PIPE 122.000

0.000

603-50003  
 

122.000

LF  

8.07000 984.54122.000

0.00

0260 18 INCH FLEXIBLE PIPE 280.000

0.000

603-61180  
 

280.000

LF  

37.89000 10,609.20280.000

0.00

0265 INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

0.000

EACH

2,185.40000 0.000.000

0.00

0270 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,239.000

0.000

606-00301  
 

1,239.000

LF  

11.02000 13,653.781,239.000

0.00

0275 *END ANCHORAGE TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

833.18000 6,665.448.000

0.00

0280 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,278.23000 5,112.924.000

0.00

0285 *END POST 7.000

0.000

607-00005  
 

7.000

EACH

93.15000 652.057.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0286 END POST CMO #4 14.000

0.000

607-00005  
 

30.000

EACH

126.50000 1,771.0014.000

0.00

0290 *CORNER AND LINE BRACE POST 14.000

0.000

607-00010  
 

14.000

EACH

113.85000 1,593.9014.000

0.00

0291 CORNER AND LINE BR POST CMO #4 20.000

0.000

607-00010  
 

32.000

EACH

172.50000 3,450.0020.000

0.00

0295 *FENCE BARBED WIRE WITH METAL POSTS 5,040.000

0.000

607-01000  
 

5,040.000

LF  

0.93000 4,687.205,040.000

0.00

0296 FENCE BW MP CMO #4 9,132.000

0.000

607-01000  
 

14,325.000

LF  

1.50000 13,698.009,132.000

0.00

0300 *FENCE (TEMPORARY) 997.000

0.000

607-11580  
 

997.000

LF  

0.83000 827.51997.000

0.00

0305 *END POST (CHAIN LINK) 4.000

0.000

607-52905  
 

4.000

EACH

139.73000 558.924.000

0.00

0307 CORNER AND LINE BR POST (CL) MCR LINE #13 2.000

0.000

607-52910  
 

2.000

EACH

165.00000 330.002.000

0.00

0310 *FENCE CHAIN LINK (48 INCH) 1,311.000

0.000

607-53148  
 

1,311.000

LF  

6.31000 8,272.411,311.000

0.00

0315 *ROAD CLOSURE GATE 2.000

0.000

607-60620  
 

2.000

EACH

5,268.15000 10,536.302.000

0.00

0320 *CONCRETE SIDEWALK 391.000

0.000

608-00000  
 

391.000

SY  

47.61000 18,615.51391.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,539.000

0.000

609-21010  
 

6,539.000

LF  

8.28000 54,142.926,539.000

0.00

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,361.000

0.000

609-21020  
 

2,361.000

LF  

16.56000 39,098.162,361.000

0.00

0335 *CURB TYPE 6 (SECTION M) 0.000

300.000

609-60011  
 

300.000

LF  

5.18000 1,554.00300.000

1,554.00

0337 MEDIAN COVER (PATTERN CONC) CMO #3 37,875.000

0.000

610-00020  
 

37,875.000

SF  

3.83000 145,061.2537,875.000

0.00

0338 24 FT CATTLE GD CMO #4 0.000

0.000

611-00024  
 

1.000

EACH

15,525.00000 0.000.000

0.00

0340 *DELINEATOR (TYPE I) 46.000

0.000

612-00001  
 

100.000

EACH

18.63000 856.9846.000

0.00

0345 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

4.000

EACH

20.70000 0.000.000

0.00

0350 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

24.84000 0.000.000

0.00

0355 *1-1/2 INCH ELECTRICAL CONDUIT 7,715.000

0.000

613-00150  
 

7,715.000

LF  

6.11000 47,138.657,715.000

0.00

0360 *2 INCH ELECTRICAL CONDUIT 150.000

0.000

613-00200  
 

150.000

LF  

14.28000 2,142.00150.000

0.00

0363 2 IN ELEC COND MCR LINE #14 1,040.000

0.000

613-00200  
 

1,160.000

LF  

11.28000 11,731.201,040.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *3 INCH ELECTRICAL CONDUIT 395.000

0.000

613-00300  
 

395.000

LF  

17.39000 6,869.05395.000

0.00

0370 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

9,366.75000 9,366.751.000

0.00

0375 *LIGHT STANDARD METAL (30 FOOT) 24.000

0.000

613-34300  
 

24.000

EACH

1,562.85000 37,508.4024.000

0.00

0380 *CONCRETE FOUNDATION PAD 24.000

0.000

613-40000  
 

24.000

EACH

424.35000 10,184.4024.000

0.00

0385 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 27.000

0.000

613-70250  
 

27.000

EACH

372.60000 10,060.2027.000

0.00

0390 *SIGN PANEL (CLASS I) CMO #4 180.510

8.000

614-00011  
 

200.000

SF  

18.63000 3,511.94188.510

149.04

0395 *SIGN PANEL (CLASS II) CMO #4 153.040

0.000

614-00012  
 

230.000

SF  

21.74000 3,327.09153.040

0.00

0400 *SIGN PANEL (CLASS III) CMO #4 300.000

25.000

614-00013  
 

394.000

SF  

24.84000 8,073.00325.000

621.00

0405 *STEEL SIGN POST (U-2) CMO #4 10.000

0.000

614-00200  
 

20.000

LF  

14.49000 144.9010.000

0.00

0410 *STEEL SIGN POST (W 6X12) CMO #4 16.000

0.000

614-00612  
 

45.000

LF  

38.30000 612.8016.000

0.00

0415 *STEEL SIGN POST (W 6X15) 78.000

0.000

614-00615  
 

78.000

LF  

43.47000 3,390.6678.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *STEEL SIGN POST (W 8X18) 44.000

0.000

614-00818  
 

44.000

LF  

48.65000 2,140.6044.000

0.00

0425 *STEEL SIGN POST (2 INCH ROUND) CMO #4 189.000

0.000

614-01502  
 

201.000

LF  

19.67000 3,717.63189.000

0.00

0430 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) CMO #4 287.000

66.500

614-01552  
 

456.000

LF  

22.77000 8,049.20353.500

1,514.21

0435 *CONCRETE FOOTING (TYPE 1) CMO #4 1.000

0.000

614-03001  
 

3.000

EACH

621.00000 621.001.000

0.00

0440 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

750.38000 3,001.524.000

0.00

0445 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

879.75000 1,759.502.000

0.00

0450 *MODIFICATION OF SIGN LEGEND 0.000

1.000

614-07100  
 

1.000

L S 

2,277.00000 2,277.001.000

2,277.00

0455 *TRAFFIC SIGNAL FACE (12-12-12) 10.000

0.000

614-70336  
 

10.000

EACH

1,423.13000 14,231.3010.000

0.00

0460 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

1,842.30000 7,369.204.000

0.00

0465 *TRAFFIC SIGNAL (24 INCH X 30 INCH BLANKOUT LED SIGN) 3.000

0.000

614-72430  
 

3.000

EACH

2,183.85000 6,551.553.000

0.00

0466 TRAF SIG (24X30 LED SIGN) MCR LINE #18 1.000

0.000

614-72430  
 

1.000

EACH

3,079.25000 3,079.251.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *LOOP DETECTOR WIRE 2,785.000

0.000

614-72875  
 

2,785.000

LF  

2.17000 6,043.452,785.000

0.00

0475 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000

0.000

614-72876  
 

2.000

EACH

382.95000 765.902.000

0.00

0480 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000

0.000

614-72878  
 

4.000

EACH

646.88000 2,587.524.000

0.00

0485 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 9.000

0.000

614-72882  
 

9.000

EACH

429.53000 3,865.779.000

0.00

0490 FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

2,049.30000 2,049.301.000

0.00

0495 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000

0.000

614-81010  
 

3.000

EACH

7,219.13000 21,657.393.000

0.00

0500 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000

0.000

614-82010  
 

1.000

EACH

6,199.65000 6,199.651.000

0.00

0505 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

7,245.00000 7,245.001.000

0.00

0510 EMBANKMENT PROTECTOR TYPE 5 0.000

4.000

615-00050  
 

4.000

EACH

1,433.48000 5,733.924.000

5,733.92

0515 24 INCH CULVERT PIPE CMO #4 704.000

0.000

617-00024  
 

704.000

LF  

35.90000 25,273.60704.000

0.00

0520 30 INCH CULVERT PIPE CMO #4 483.000

0.000

617-00030  
 

483.000

LF  

41.26000 19,928.58483.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 36 INCH CULVERT PIPE 286.000

0.000

617-00036  
 

286.000

LF  

46.16000 13,201.76286.000

0.00

0530 48 INCH CULVERT PIPE 340.000

0.000

617-00048  
 

340.000

LF  

47.99000 16,316.60340.000

0.00

0535 60 INCH CULVERT PIPE 88.000

0.000

617-00060  
 

88.000

LF  

68.34000 6,013.9288.000

0.00

0536 8 IN GATE VALVE MCR LINE #4 3.000

0.000

619-75064  
 

3.000

EACH

951.08000 2,853.243.000

0.00

0537 8 IN PLASTIC PIPE MCR LINE #5 90.000

0.000

619-50640  
 

90.000

LF  

51.33000 4,619.7090.000

0.00

0538 6 IN PLASTIC PIPE MCR LINE #6 20.000

0.000

619-50480  
 

20.000

LF  

45.43000 908.6020.000

0.00

0540 *DETOUR PAVEMENT 3,576.000

0.000

621-00450  
 

3,576.000

SY  

19.58000 70,018.083,576.000

0.00

0541 ADDED ITEM (EACH)/ MCR LINE #7   8"X8" TEE 1.000

0.000

900-00007  
 

1.000

EACH

500.00000 500.001.000

0.00

0542 ADDED ITEM (EACH)/ MCR LINE #8    8"X6" TEE 2.000

0.000

900-00007  
 

2.000

EACH

483.80000 967.602.000

0.00

0543 ADDED ITEM (EACH)/ MCR LINE #9    8" SLEEVE 3.000

0.000

900-00007  
 

3.000

EACH

300.00000 900.003.000

0.00

0545 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

89,200.00000 89,200.001.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0546 CONST SURVEYING (HOUR) MCR LINE #2/CMO #4 139.000

10.000

625-00001  
 

157.000

HOUR

100.00000 14,900.00149.000

1,000.00

0550 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

419,183.14000 419,183.141.000

0.00

0552 MOBILIZATION (W/O AUTOPAY) CMO #4 0.750

0.200

626-00100  
 

1.000

L S 

160,660.00000 152,627.000.950

32,132.00

0555 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

5,575.00000 5,575.001.000

0.00

0560 *PAVEMENT MARKING PAINT 204.000

0.000

627-00001  
 

204.000

GAL 

41.40000 8,445.60204.000

0.00

0565 *EPOXY PAVEMENT MARKING CMO #4 66.000

71.000

627-00005  
 

137.000

GAL 

93.15000 12,761.55137.000

6,613.65

0570 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,979.000

0.000

627-01000  
 

5,979.000

SF  

7.50000 44,842.505,979.000

0.00

0575 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,132.000

0.000

627-03000  
 

1,132.000

SF  

9.32000 10,550.241,132.000

0.00

0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

107.000

0.000

627-30325  
 

107.000

SF  

15.53000 1,661.71107.000

0.00

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

392.000

0.000

627-30330  
 

392.000

SF  

7.25000 2,842.00392.000

0.00

0590 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

6.000

EACH

115.58000 0.000.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *FLAGGING CMO #2 3,303.500

588.000

630-00000  
 

3,896.000

HOUR

22.25000 86,585.883,891.500

13,083.00

0600 *TRAFFIC CONTROL SUPERVISOR CMO #2 164.000

18.000

630-00002  
 

187.000

DAY 

310.50000 56,511.00182.000

5,589.00

0605 *TRAFFIC CONTROL INSPECTION CMO #4 354.000

19.000

630-00007  
 

396.000

DAY 

124.20000 46,326.60373.000

2,359.80

0610 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,242.00000 4,471.203.600

0.00

0615 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000

0.000

630-80336  
 

10.000

EACH

310.50000 2,794.509.000

0.00

0620 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO #2 31.500

0.000

630-80341  
 

35.000

EACH

87.98000 2,771.3731.500

0.00

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO #2 66.600

0.000

630-80342  
 

74.000

EACH

144.90000 9,650.3466.600

0.00

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

150.08000 1,080.587.200

0.00

0635 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 102.150

0.000

630-80344  
 

114.000

SF  

11.39000 1,163.49102.150

0.00

0640 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) CMO #2

3.600

0.000

630-80358  
 

4.000

EACH

1,293.75000 4,657.503.600

0.00

0645 *PORTABLE MESSAGE SIGN PANEL 96.000

0.000

630-80359  
 

96.000

DAY 

144.90000 13,910.4096.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *DRUM CHANNELIZING DEVICE 146.700

0.000

630-80360  
 

163.000

EACH

49.68000 7,288.06146.700

0.00

0655 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.500

0.000

630-80363  
 

15.000

EACH

62.10000 838.3513.500

0.00

0660 CONCRETE BARRIER (TEMPORARY) 1,260.000

0.000

630-80370  
 

1,400.000

LF  

30.99000 39,047.401,260.000

0.00

0665 *TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

13.46000 1,211.4090.000

0.00

0670 *IMPACT ATTENUATOR (TEMPORARY) 0.900

0.000

630-85010  
 

1.000

EACH

6,210.00000 5,589.000.900

0.00

0675 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 F/A ASPHALT PAVEMENT INCENTIVE 4,727.180

0.000

700-70012  
 

3,536.440

F A 

1.00000 4,727.184,727.180

0.00

0685 F/A CONCRETE INCENTIVE PAYMENT 31,059.320

0.000

700-70013  
 

31,059.320

F A 

1.00000 31,059.3231,059.320

0.00

0690 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0695 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 F/A QUALITY INCENTIVE PAYMENT -4,672.300

0.000

700-70025  
 

-4,672.300

F A 

1.00000 -4,672.30-4,672.300

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 F/A RELOCATE WATERLINE FOR TOWN OF LIMON 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0710 F/A PROVIDE POWER SOURCE 12,051.710

0.000

700-70081  
 

12,051.710

F A 

1.00000 12,051.7112,051.710

0.00

0715 F/A PHONE SERVICE FOR TRAFFIC SIGNAL 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0730 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,407.900

0.000

700-70589  
 

3,407.900

F A 

1.00000 3,407.903,407.900

0.00

0927 ADDED ITEM (LUMP SUM)/ MCR LINE #15       FENCE 
CL(72") INSERTS

1.000

0.000

900-00014  
 

1.000

L S 

2,039.12000 2,039.121.000

0.00

0955 ADDED ITEM (LUMP SUM)/ LAB ANALYSIS  MCR LINE #10 1.000

0.000

900-00014  
 

1.000

L S 

123.20000 123.201.000

0.00

0960 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR MEDIAN COVER -510.000

0.000

900-00006  
 

-510.000

DOL 

1.00000 -510.00-510.000

0.00

0965 ADDED ITEM (DOLLAR)/ CLAIMS ON PROJECT FROM 
SUBCONTRACTORS

-51,919.640

0.000

900-00006  
 

0.000

DOL 

1.00000 -51,919.64-51,919.640

0.00

0970 ADDED ITEM (LUMP SUM)/ MCR LINE # 16/RELOCATE POWER 
POLES

1.000

0.000

900-00014  
 

1.000

L S 

3,331.90000 3,331.901.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 ADDED ITEM (LUMP SUM)/ THIS ITEM WAS CREATED IN ERROR. 0.000

0.000

900-00014  
 

0.000

L S 

2,006.00000 0.000.000

0.00

0980 ADDED ITEM (LUMP SUM)/ MCR LINE #19 ASPHALT SEAL COAT 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

CAT 5,220,664.98375,721.805,402,082.21CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-22-BY 

0745 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,827.92000 11,827.921.000

0.00

0750 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,600.000

0.000

203-00060  
 

5,600.000

CY  

2.56000 14,336.005,600.000

0.00

0755 STRUCTURE EXCAVATION 265.000

0.000

206-00000  
 

265.000

CY  

2.58000 683.70265.000

0.00

0760 STRUCTURE BACKFILL (FLOW-FILL) 361.000

0.000

206-00065  
 

361.000

CY  

79.77000 28,796.97361.000

0.00

0765 STRUCTURE BACKFILL (CLASS 2) 405.000

0.000

206-00200  
 

405.000

CY  

4.83000 1,956.15405.000

0.00

0770 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,156.000

0.000

420-00100  
 

1,156.000

SY  

1.59000 1,838.041,156.000

0.00

0775 *DRILLED CAISSON (24 INCH) 616.000

0.000

503-00024  
 

616.000

LF  

43.94000 27,067.04616.000

0.00

0780 *DRILLED CAISSON (42 INCH) 346.000

0.000

503-00042  
 

346.000

LF  

127.96000 44,274.16346.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-22-BY 

0785 RIPRAP (18 INCH) 550.000

0.000

506-00218  
 

550.000

CY  

32.88000 18,084.00550.000

0.00

0786 RIPRAP (18 IN) MCR LINE #17 387.000

0.000

506-00218  
 

387.000

CY  

26.75000 10,352.25387.000

0.00

0790 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

3,108.30000 12,433.204.000

0.00

0795 *CONCRETE SEALER 2,329.000

0.000

515-00400  
 

2,329.000

SY  

3.88000 9,036.522,329.000

0.00

0800 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000

0.000

518-01004  
 

90.000

LF  

128.76000 11,588.4090.000

0.00

0805 CONCRETE CLASS D (BRIDGE) 1,115.000

0.000

601-03040  
 

1,115.000

CY  

276.70000 308,520.501,115.000

0.00

0805 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0810 *CLASS 5 FINISH 6,785.000

0.000

601-40200  
 

6,785.000

SF  

0.95000 6,445.756,785.000

0.00

0815 *BRIDGE DECK FINISH (SAWED GROOVES) 2,329.000

0.000

601-40250  
 

2,329.000

SY  

6.19000 14,416.512,329.000

0.00

0820 *REINFORCING STEEL 53,744.000

0.000

602-00000  
 

53,744.000

LB  

0.45000 24,184.8053,744.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-22-BY 

0825 *REINFORCING STEEL (EPOXY COATED) 274,244.000

0.000

602-00020  
 

274,244.000

LB  

0.53000 145,349.32274,244.000

0.00

0830 *BRIDGE RAIL TYPE 10 1,059.000

0.000

606-11000  
 

1,059.000

LF  

68.89000 72,954.511,059.000

0.00

0835 *2 INCH ELECTRICAL CONDUIT 1,059.000

0.000

613-00200  
 

1,059.000

LF  

14.28000 15,122.521,059.000

0.00

0840 PRESTRESSED CONCRETE I (BT63) 2,451.400

0.000

618-00163  
 

2,451.400

LF  

130.51000 319,932.212,451.400

0.00

0840 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 1,099,200.470.001,099,200.47CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE G-22-BZ 

0845 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,827.92000 11,827.921.000

0.00

0850 STRUCTURE EXCAVATION 315.000

0.000

206-00000  
 

315.000

CY  

2.58000 812.70315.000

0.00

0855 STRUCTURE BACKFILL (FLOW-FILL) 351.000

0.000

206-00065  
 

351.000

CY  

79.77000 27,999.27351.000

0.00

0860 STRUCTURE BACKFILL (CLASS 2) 320.000

0.000

206-00200  
 

320.000

CY  

4.83000 1,545.60320.000

0.00

0865 *DRILLED CAISSON (24 INCH) 640.000

0.000

503-00024  
 

640.000

LF  

43.94000 28,121.60640.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-22-BZ 

0870 *DRILLED CAISSON (36 INCH) 315.000

0.000

503-00036  
 

315.000

LF  

117.49000 37,009.35315.000

0.00

0875 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 128.120

0.000

507-00100  
 

128.100

CY  

248.92000 31,891.63128.120

0.00

0880 BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

3,108.30000 9,324.903.000

0.00

0885 *CONCRETE SEALER 1,165.000

0.000

515-00400  
 

1,165.000

SY  

3.88000 4,520.201,165.000

0.00

0890 BRIDGE EXPANSION DEVICE (0-4 INCH) 92.000

0.000

518-01004  
 

92.000

LF  

128.76000 11,845.9292.000

0.00

0895 CONCRETE CLASS D (BRIDGE) 621.000

0.000

601-03040  
 

621.000

CY  

276.70000 171,830.70621.000

0.00

0900 *CLASS 5 FINISH 5,870.000

0.000

601-40200  
 

5,870.000

SF  

0.95000 5,576.505,870.000

0.00

0905 *BRIDGE DECK FINISH (SAWED GROOVES) 1,165.000

0.000

601-40250  
 

1,165.000

SY  

6.19000 7,211.351,165.000

0.00

0910 *REINFORCING STEEL 35,191.000

0.000

602-00000  
 

35,191.000

LB  

0.45000 15,835.9535,191.000

0.00

0915 *REINFORCING STEEL (EPOXY COATED) 145,507.000

0.000

602-00020  
 

145,507.000

LB  

0.53000 77,118.71145,507.000

0.00

0920 *BRIDGE RAIL TYPE 7 595.000

0.000

606-10700  
 

595.000

LF  

48.33000 28,756.35595.000

0.00
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PCN: 91044-BID    ESTIMATE RUN 06/29/2001

PROJECT: FC-NH(CX) 024-3(036)          ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:07

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-22-BZ 

0925 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 512.000

0.000

607-53173  
 

512.000

LF  

26.91000 13,777.92512.000

0.00

0930 *2 INCH ELECTRICAL CONDUIT 600.000

0.000

613-00200  
 

600.000

LF  

14.28000 8,568.00600.000

0.00

0935 PRESTRESSED CONCRETE I (BT54) 937.000

0.000

618-00154  
 

937.000

LF  

150.57000 141,084.09937.000

0.00

0935 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 634,658.660.00634,653.68CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0362 2 IN ELEC COND POSTED AS CE BID ITEM INSTEAD OF 
CONSTRU

0.000

0.000

613-00200  
 

0.000

LF  

11.28000 0.000.000

0.00

0940 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

57,076.85000 57,076.851.000

0.00

0945 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

51,872.03000 51,872.031.000

0.00

0950 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

892.00000 1,784.002.000

0.00

CAT 110,732.880.00110,732.88CURRENT AMT0400 $ $ $

$ 7,065,256.99375,721.80$7,246,669.24$CURRENT AMTPROJECT TOTAL


